1120 Vermont Avenue, Suite 550
Washington, D.C. 20005

December 2, 1999 SRR

Mr. David Waddell b

Executive Secretary

Tennessee Regulatory Authority . ’
460 James Robertson Parkway = O 7 o SL
Nashville, Tennessee 37243-0505 L,T C( - (O 12

Re: Relief of the Tennessee 615 area code

Dear Mr. Waddell:

This letter is to advise you that a reduction in the demand for central office (CO) codes and recent
reclamation of codes in the 615 NPA could delay the exhaust of this NPA for several years.
Consequently, NeuStar, Inc., North American Numbering Plan Administrator (NANPA) recommends
that the implementation intervals proposed by the Tennessee telecommunications industry as a part of
our filing to the TRA in August 1999 be proportionately extended outward to accommodate these new
developments.

On August 31, 1899, NANPA submitted on behalf of the telecommunications industry in Tennessee,
the industry recommendation for relief of Tennessee's 615 area code. The industry reached
consensus to recommend relief Altemative #1; an all services distributed overlay, as the method of
relief.

At that time, the exhaust of the 615 area code was projected to be the fourth quarter of 2000.
However, a significant and unexpected reduction in demand as well as the reclamation of codes has
led us to re-examine that exhaust. Over the last 12 months, the actual demand for central office codes
has been about two-thirds less than the demand projected earlier this year in the April 1999 Central
Office Code Utilization Survey (COCUS). Further, 41 codes will be reclaimed in the 615 NPA in
January 2000. The result is the 615 area code is now projected to exhaust in the first quarter of 2003.
To refiect this new and welcome information, we are proposing a new implementation time line for relief
of the 615 NPA for consideration.

A potential1 implementation timeline based on the new projected exhaust date follows:

Tennessee Regulatory Authority decision - by mid November 2001
Transitional Dialing Period Begins - 180 days after the TRA issues a final relief plan order
But no sooner than May 15, 2002
Mandatory Dialing Begins - 180 days after the commencement of the transitional dialing period

The recommended timeline will help ensure sufficient time for service providers to modify their networks
and to educate telecommunications customers about the introduction of a new area code in
Tennessee.

' The transitional and mandatory dates are predicated on the selection of an all services overlay and would

not necessarily be applicable to a geographic split. F I I E
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One final note. As you know the demand for CO codes could increase and change the projected
exhaust date. Should that occur, we would immediately notify both the Commission and the Service
Providers in the 615 NPA of any changes and the impact on the above timeline.

Sincerely,

oy Tt Al

Sandy Tokarek
Senior Relief Planner- Central Region
NANPA

Cc: Jim Deak - NANPA
615 Code Holders and Other Industry Members




